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Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None partly Cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 58

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:

1. Considering 50,000lbs, the weight of the counterweight and total five the number of cables in the pulley
block, the transferred load to the winch will be 10,000lbs which doesn’t have a high magnitude and the four
anchor bolt provided for the deviation pulley on the deck and the six anchor bolts provided for the winch
are conservatively adequate.
•The ABF crews of the Primary Hauling System passed the guide wire through all the sheaves located at
Pier W2 and at the same time the counterweight was raised up about 8 inches by the winch and then
released.
•When the Primary hauling System wire rope was passed through all the sheaves, the counterweight is
raised up to a much higher elevation and after transferring the tensile force to the main wire rope; the
pulley block arrangement is released.

2. The ABF crews extended the North short span catwalk to the scaffolding of the North side of Pier W2.

3. The ABF crews increased the number of anchor bolts of the counterweight winch.

4. The ABF crews removed the timber frame of the South Transfer Arm after grouting.

5. The ABF crews removed the cracked weld of the Jacking Saddle frame with the length of L=330mm,
METS believes the beveled PJP weld didn’t have the depth of 17mm for the plate thickness of 42mm and
besides the width was not adequate. The crack is deviated to the side weld of the front plate as shown in
the picture. The crack might have developed during welding of the Jacking Saddle to the frame as a result
of heating stresses.
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6. The ABF crews started welding of the washers of the North Transfer Arm anchor bolts to the base plate
of the Arm.

7. The ABF crew completed caulking of the circular connection boundary between the Hinge-K pipe and
the frame at the E-Line hinges and started caulking the same boundary at the W-Line K-hinges, as shown
in the pictures.
8. The selected attached pictures show the detail of the performed activities.

ABF crews involved in pier W2 activities:
-Jerry Kubala
-Rigoverto Garcia
-Filex Melgar
-John Power
-Todd Jackson
-Froylan Ruiz
- Jose Prado
- Gene Pratt
-Rick Clayborn
-Ian Murphy
-Victor Hernandez

Equipments:
-Miller welding Machine (ABF002243)
-Lincoln Welding Machine(ABF00074)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, LINCOLN 500-549 AMP DSL/TOW

3.00

000074

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

002243

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR GENE PRATTMechanic 2.00 0.00 0.00 2.00

JNM JOSE PRADOSemi-Skilled Laborer 3.50 0.00 0.00 3.50

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 3.50 0.00 0.00 3.50

APP IAN MURPHYIronworker 3.50 0.00 0.00 3.50

FOR EARL CLAYBORNIronworker 3.50 0.00 0.00 3.50

APP TODD JACKSONIronworker 8.00 0.00 0.00 8.00

JNM JOHN POWERIronworker 8.00 0.00 0.00 8.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00
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Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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